

■ PNP Latino TV

Feature Release Calendar

Beta Launch - February 2026

■ Rollout Strategy

We're launching one major feature per week to ensure quality, stability, and the best possible experience for our community. Each phase includes open testing and feedback collection.

1	Nearby	Feb 3, 2026
2	Hangouts	Feb 10, 2026
3	Videorama	Feb 17, 2026
4	PNP Live	Feb 24, 2026

■ Phase 1: Nearby

■ Launch	February 3, 2026
■ Features	<ul style="list-style-type: none">■ Social map to see who's nearby■ Basic user profiles■ Open testing with the community
■ Goals	Validate location services, test profile creation, gather user feedback on UI/UX

■ Phase 2: Hangouts

■ Launch	February 10, 2026
■ Features	<ul style="list-style-type: none">■ Public and private video rooms■ Smoke sessions, hot chats, afters■ Stress test for calls and rooms
■ Goals	Test video infrastructure, optimize connection quality, validate room management

■ Phase 3: Videorama

■ Launch	February 17, 2026
■ Features	<ul style="list-style-type: none">■ Playlists■ Podcasts■ Curated content■ Load and quality testing
■ Goals	Test content delivery system, validate media player, optimize streaming quality

■ Phase 4: PNP Live

■ Launch	February 24, 2026
■ Features	<ul style="list-style-type: none">■ Live shows■ Performances■ Real-time chat■ Broadcast testing
■ Goals	Test live streaming infrastructure, validate chat system, optimize broadcast quality

■■■ Important Notes

- Some features may experience downtime or changes during testing
- User feedback is essential - report bugs via the Support button
- Beta testers get early access and help shape the final product
- Each phase builds on the previous one - stability improves weekly
- Contact @pnptvadmin for any questions or concerns

■ PNP Latino TV

Created by Santino & Lex

© 2026 PNP Latino TV - All Rights Reserved